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This Week’s Activities 

• Continue drilling and grouting in the gallery with both drills 

• Kiewit to continue to place concrete and work on the access 
road to the platform 

• Continue sonic drilling on the permanent work platform and 
installation of PVC casing on the embankment, with 2 drills 

• Rock production drilling to begin  

• Continue to drill, blast, and compact shot rock in Halcomb's 
landing parking lot, Phase III 

• Continue excavation on boat ramp access road and US 127 
widening, haul operations to the new Power House Road 

• Accelerated work to make the new ramp useable for the 
holiday weekend 
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Foundation Grouting.  ACT continued the drilling 
operation parallel to the dam in the gallery. This 
will supplement the down stream grout line in the 800’ 
critical reach. A total of 30 holes have been drilled and 
29 of those have been grouted.  The second drill (U6) 
was tooled up and began drilling.  Prosonic has success-
fully drilled and cased 58 holes on the embankment, using 
the sonic method.  A large Cubex drill arrived on site and 
will be used for production rock drilling.   
Kiewit is in final grade with aggregate on the access ramp 
to the platform from US 127.  Kiewit completed con-
struction of outer retention berm.  Impervious material 
placement has been completed as well.  Concrete place-
ment is complete to Station 61+20.  Concrete curb is 
complete to Station 53+50.  Rock coring on the platform 
continued, 7 holes have been drilled and core logged. 
Halcomb's Landing.   VCI-Doyon continued to drill, 
blast, haul, and compact rock in parking lot (Phase 3 area) 
and at the new Powerhouse Road location. Drilling and 
blasting continued on the US 127 widening area.  Con-
struction on the new boat ramp continued; 16 sections 
of the cast-in-place concrete complete, as well as 2 sec-
tions of the pre-cast concrete, for a total of approxi-
mately 21,080 SF in place.  3 of the 4 lanes are 70% com-
plete; the 4th lane is 5% complete.  We have directed the 
contractor to have 3 lanes of the boat ramp temporarily 
open for the upcoming holiday weekend. 
Drawdown Mitigation.  Work at Alligator Dock #2 
has been completed.  All lanes are useable at Lees Ford 
Marina.  At Buck Creek Marina we can only extend one 
lane, bedrock elevation will prevent extending a second 
lane.  At Conley Bottom, we’ve completed one lane and 
the marina operator completed 4 others. 

Wolf Creek headwater elevation on 
Monday was 680.53. The plan is to 
reduce the flows to 1,000 cfs per 
day by Friday to avoid drawing the 
lake below 680.0. This will create 
problems downstream particularly 
since it is too early in the year to 
use the stored water at the other 
projects. The hourly scheduling will 
need to be coordinated with all the 
interest groups very carefully to 
avoid navigation problems and 

cooling water issues at the fossil plants 
on the Cumberland River.  

Wolf Creek Dam 
Weekly Update 

Work Continues on the temporary work platform 


